

RESOLUTION NO. 26-004

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF DADEVILLE,
ALABAMA, REQUESTING AN AMENDMENT TO THE SCOPE OF WORK AND
BUDGET FOR COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) PROJECT
NO. LR-CM-PF-21-002

WHEREAS, the City of Dadeville was previously awarded Community Development Block Grant (CDBG) Project No. LR-CM-PF-21-002 for the purpose of undertaking community development improvements; and

WHEREAS, the City has completed all originally approved activities under budget, resulting in remaining grant funds in the amount of \$125,861.35, along with a remaining local match of \$13,200, for a total of \$139,061.35; and

WHEREAS, in order to fully utilize the available project funding and to enhance the overall impact of the project, the City proposes to expand the project scope to include additional paving improvements on Culberson Street in Dadeville, Alabama; and

WHEREAS, the proposed additional paving improvements will serve an additional 15 beneficiaries, of whom 13 are low- to moderate-income individuals, and such improvements are consistent with the goals and objectives of the original project; and

WHEREAS, due to the expanded scope of work, the City further requests that \$13,500.00 be reallocated from the demolition budget line to the engineering budget line to cover required additional engineering services; and

WHEREAS, the City additionally requests that the remaining \$50,979.00 in the demolition budget line be transferred to the streets budget line to support the newly added paving improvements; and

WHEREAS, a revised project budget reflecting these changes has been prepared and is included with this amendment request; and


WHEREAS, these actions are in accordance with Policy Letter #2, Revision #6, governing amendments to CDBG-funded activities.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Dadeville, Alabama, as follows:

1. That the City of Dadeville hereby formally requests approval from the Alabama Department of Economic and Community Affairs (ADECA) for an amendment to the scope of work for CDBG Project No. LR-CM-PF-21-002 to include additional paving improvements on Culberson Street.
2. That the City Council authorizes the reallocation of \$13,500.00 from the demolition budget line to the engineering budget line to cover required engineering services for the amended scope.
3. That the City Council authorizes the transfer of \$50,979.00 from the demolition budget line to the streets budget line to fund the new paving work.
4. That the Mayor is hereby authorized to execute all documents necessary to submit this amendment request to ADECA and to take all actions required to implement the revised project scope and budget upon approval.

ADOPTED AND APPROVED this 16 day of December, 2025.

CITY OF DADEVILLE, ALABAMA



Mayor

ATTEST:

Webbie Johns

City Clerk